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Contractor Kern ron I Contract # I EP-S2-1()..01 I TO#: I 0067 I Date I December 1 2013-December 6, 2013 
E PA Re2ion 2 1 Site 10 I A23K I Shift I 0700 - 1730 hours 
Site Name Superior Barrel and Drum Site 

798 Jacob Harris Lane, Elk, Gloucester County, New Jersey 
osc Keith Glenn 

RM Gary Beland 

Monitors Keith Glenn I Margaret Gregor l Work Order #9 

Personnel Authorized 
Qty Description Hrs/day _Qty Descr!Qtion Hrs/day 

1 Response Manager 10 1 Foreman 10 
1 FCA 10 0 Senior Electrical Engineer 10 
l Chemical Technician 10 0 Senior Civil Engineer 10 
1 Operator 10 7 Cleanu_Q Technician 10 
1 T &D Coordinator 5 0 Hydro-Geologist 10 
1 Chemist 10 0 Structural Engineer 0 
1 Decon Staging Manager 10 1 Industrial f!)'gienist 8 

Equipment and Expendable Materials Authorized 
Description Qty Descrigtion Qty 

Truck 3 Cell Phone 3 
Van 1 Computer 3 
Portable toilets 3 Drum carts 2 

Bob Cat I Supplied Air 
Generator 2 Drum sampling equipment 
Light Tower 1 Dumpster 1 
Office Trailer I Conn ex (one for Deconl 2 
High Capacity Copy Machine w/ Scan Cap. 1 Printer 2 

Fork Lift (including Lull) 2 

Special Comments/OT Authorization, DBA Authorization & Other Sp_ecialized Instructions 
-Hours authorized are not to exceed 50/Week/person. OT hours are authorized. 

-Hours listed may be used for off-site woi'X for the FCA, Chemist, T&D Coordinator, Industrial Hygienist and Engineer. 
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Contractor Kemron I Contract# I EP-S2-IO-Ol I TO#: I 0067 I Date I December I 201.>-December 6, 2013 

EPA Region 2 I Site ID I A23K I Shift I 0700 - 1730 hours 

Site Name Superior Barrel and Drum Site 
798 Jacob Harris Lane, Elk, Gloucester County, New Jersey 

osc Keith Glenn 

RM Gary Beland 

Monitors Keith Glenn I Margaret Gregor I Work Order #9 

Description of Work To Be Performed 

The followin9 is the current schedule of activities and anticipated completion dates. Any circumstances that may alter the dates further should be 

discussed w1th the OSC. 
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Re-mobilize personnel to the Site following Site closure . 
Maintain functionality and cleanliness of a personnel decontamination area . 
Provide internet service . 
Provide potable water service for the office . 
Provide adequate supplied air for all workers . 
Provide security guards for off-hours, including weekends and holidays . 
Stabilize containers that are leaking . 
Provide appropriate fire suppression mechanisms for working with unknown contents . 
Maintain a Site Specific Health and Safety Plan for actions that Kemron personnel will are delegated to perform. Update this Plan as 

operations change and on an as-needed basis. Provide H&S daily briefings. 
Provide documentation indicating the outcome of HazCat of materials . 
Maintain berms and other engineering controls that will prevent migration of materials should a catastrophic release occur . 

Maintain the operable conditions of Jacob Harris Lane . 
Maintain office space and power utilities . 
Provide for waste management of on-Site operations . 
Maintain the integrity of the hot/warm/cold zones . 
Mange personnel during Level B operations to ensure appropriate PPE is used and Site protocols are followed to safely enter the hot 
zone, open containers, evaluate them, and generate appropriate documentation on finding. 
Plan out the drum segregation area, or drum field, by hazardous class . 
Conduct cost estimate for disposal of totes versus baker tank of neutrals . 
Continue overpacking of containers that are leaking or deemed high-hazard . 
Commence plans for disposal of neutral liquids . 
Prepare for site closure week of December 23 and 30, 2013 . 
Commence the construction of warming cells to be located inside the structure . 
Collect composite samples for bulking and disposal purposes . 

Continue to provide OSC with 1900-SS's, offsite hour reports, and daily activity reports. Draft 1900-.55s shall be delayed no more than 2 weeks 

of services. 

Follow Region 2 Green policies to include recycling of paper waste. Follow recommendations outlined in Region 2 Clean and Green Policy. This 

includes authorization for additional electrical charges which are supplemented by alternative energy sources. 

Ensure the Health and Safety of all Kemron personnel on-site. 

I certify that the above work is ordered and authorized in 

the performance of the above cited Task Order. 

ignature 

~ 
Printed Name and Title 
Keith Glenn, Federal On-Scene Coordinator 

Date 
12/02/ 13 

I acknowledge receipt of this work order. 

Date / /1 _ 
/o.-~-1 
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